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ESTIMATE RUN 10/06/2016

ESTIMATE SUMMARY 09:00:37

CONTID: C20583         ESTIMATE NO: 0004 PROG 2005

PCN: 20583-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 S/O SH 56 CLIMBING LANE PERCENT TIME:

PROJECT NO: IM0253-243                    

I-25 S/O SH 56 CLIMBING LANE

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,277,777.43 PARTICIPATING $ $ 1,773,962.42

AWARD PROJECT AMT: 10,303,937.38 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -42,118.88

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.74

WORK DAYS

WORK DAYS

53.38%

5,257,654.58

1,773,962.42

1,773,962.42

1,731,843.54

$

$

$

$

6,020,122.85

0.00

6,020,122.85

0.00

6,020,122.85

-152,853.69

0.00

5,867,269.16

0.00

AMOUNT DUE 5,867,269.16 1,731,843.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,731,843.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

85.0 TIME ALLOW: 190

ORIG TIME ALLOW: 190

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/14/201609/24/2016

02/11/2016

03/10/2016

03/30/2016

04/14/2016
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PCN: 20583-BID    ESTIMATE RUN 10/06/2016

PROJECT: IM0253-243                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

80,000.001.000

0.00

1.000

L S 

80,000.00000

0010 Removal of Inlet 10.000

0.000

202-00019  
 

5,000.0010.000

0.00

10.000

EACH

500.00000

0015 Removal of Pipe 146.000

0.000

202-00035  
 

4,088.00146.000

0.00

146.000

LF  

28.00000

0020 Removal of End Section 3.000

0.000

202-00037  
 

750.003.000

0.00

4.000

EACH

250.00000

0025 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

230.000

EACH

11.00000

0030 Removal of Concrete Pavement 6,691.350

0.000

202-00210  
 

60,222.156,691.350

0.00

13,444.000

SY  

9.00000

0035 *Removal of Asphalt Mat 11,281.010

0.000

202-00220  
 

20,305.8211,281.010

0.00

13,444.000

SY  

1.80000

0040 *Removal of Asphalt Mat (Planing) 38,299.890

0.000

202-00240  
 

42,895.8838,299.890

0.00

158,824.000

SY  

1.12000

0045 *Removal of Rumble Strips 16,350.000

0.000

202-00248  
 

163,500.0016,350.000

0.00

16,350.000

LF  

10.00000

0050 *Removal of Pavement Marking 7,252.000

0.000

202-00250  
 

7,252.007,252.000

0.00

32,200.000

SF  

1.00000

0055 *Removal of Ground Sign 20.000

0.000

202-00810  
 

1,060.0020.000

0.00

54.000

EACH

53.00000
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PCN: 20583-BID    ESTIMATE RUN 10/06/2016

PROJECT: IM0253-243                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Guardrail Type 3 281.000

0.000

202-01130  
 

1,011.60281.000

0.00

1,346.000

LF  

3.60000

0065 *Removal of Tensioned Cable Barrier 16,522.000

1,168.000

202-01200  
 

61,915.0017,690.000

4,088.00

19,386.000

LF  

3.50000

0070 *Clean Culvert 6.000

8.000

202-04002  
 

33,600.0014.000

19,200.00

18.000

EACH

2,400.00000

0075 *Clean Inlet 3.000

4.000

202-04010  
 

2,870.007.000

1,640.00

7.000

EACH

410.00000

0080 *Unclassified Excavation (Complete In Place) 21,745.700

0.000

203-00010  
 

326,185.5021,745.700

0.00

24,013.000

CY  

15.00000

0085 Embankment Material (Complete In Place) (Special) 19,187.400

1,002.600

203-00062  
 

302,850.0020,190.000

15,039.00

20,190.000

CY  

15.00000

0090 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

10.000

CY  

50.00000

0095 Proof Rolling 21.000

2.000

203-01100  
 

2,300.0023.000

200.00

40.000

HOUR

100.00000

0100 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

15.000

HOUR

250.00000

0105 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

5.000

HOUR

250.00000

0110 *Potholing 20.500

0.000

203-01597  
 

6,150.0020.500

0.00

20.500

HOUR

300.00000
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PCN: 20583-BID    ESTIMATE RUN 10/06/2016

PROJECT: IM0253-243                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Laborer 4.000

0.000

203-02330  
 

240.004.000

0.00

20.000

HOUR

60.00000

0120 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

176.000

CY  

35.00000

0125 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

18.000

CY  

85.00000

0130 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

31.000

CY  

100.00000

0135 *Erosion Log Type 1 (12 Inch) 1,314.000

110.000

208-00002  
 

4,414.401,424.000

341.00

5,000.000

LF  

3.10000

0140 *Silt Fence 790.000

0.000

208-00020  
 

3,950.00790.000

0.00

800.000

LF  

5.00000

0145 *Aggregate Bag 87.000

40.000

208-00035  
 

1,270.00127.000

400.00

210.000

LF  

10.00000

0150 Concrete Washout Structure 1.000

2.000

208-00045  
 

3,000.003.000

2,000.00

10.000

EACH

1,000.00000

0155 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0160 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

60.00000

0165 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

120.00000
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PCN: 20583-BID    ESTIMATE RUN 10/06/2016

PROJECT: IM0253-243                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

320.002.000

0.00

100.000

HOUR

160.00000

0175 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

200.00000

0180 Erosion Control Supervisor 9.000

4.000

208-00205  
 

247.0013.000

76.00

150.000

HOUR

19.00000

0185 Repair Curb 0.000

0.000

210-00440  
 

0.000.000

0.00

100.000

LF  

30.00000

0190 Modify Inlet 1.000

0.000

210-04020  
 

1,900.001.000

0.00

1.000

EACH

1,900.00000

0195 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

25.900

ACRE

400.00000

0200 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

25.900

ACRE

1,600.00000

0205 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

28.500

ACRE

380.00000

0210 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

2.000

ACRE

5,000.00000

0215 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

4,850.000

LB  

1.90000

0220 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

3,520.000

SY  

2.40000
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PCN: 20583-BID    ESTIMATE RUN 10/06/2016

PROJECT: IM0253-243                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

11,416.000

SY  

0.20000

0230 *Prairie Dog Management 1.000

0.000

240-00100  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0235 Aggregate Base Course (Class 6) 10,123.280

0.000

304-06000  
 

258,143.6410,123.280

0.00

12,479.000

TON 

25.50000

0240 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06009  
 

0.000.000

0.00

11,416.000

TON 

31.00000

0245 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

150.000

TON 

260.00000

0250 *Stone Matrix Asphalt (Fibers)(Asphalt) 4,115.140

2,541.370

403-09221  
 

785,468.186,656.510

299,881.66

22,800.000

TON 

118.00000

0255 *Hot Mix Asphalt (Grading S) (100) (PG 76-28) 6,112.530

7,242.950

403-33871  
 

1,602,657.6013,355.480

869,154.00

15,600.000

TON 

120.00000

0256 HMA (Gr SX) (75) (PG 64-22) 286.730

0.000

403-34741  
 

34,407.60286.730

0.00

600.000

TON 

120.00000

0257 Asphalt Reinforcement Geogrid 0.000

0.000

420-00511  
 

0.000.000

0.00

5,775.000

SY  

10.75000

0260 *Emulsified Asphalt (Slow-Setting) 3,585.670

3,404.890

411-10255  
 

27,263.186,990.560

13,279.07

13,250.000

GAL 

3.90000

0265 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

115.000

CY  

100.00000
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PCN: 20583-BID    ESTIMATE RUN 10/06/2016

PROJECT: IM0253-243                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

8.000

CY  

320.00000

0275 Slope and Ditch Paving (Special) 0.000

0.000

507-00725  
 

0.000.000

0.00

18,292.000

LF  

21.00000

0280 Concrete Class D 6.000

0.000

601-03000  
 

5,100.006.000

0.00

6.000

CY  

850.00000

0285 Reinforcing Steel 460.000

0.000

602-00000  
 

391.00460.000

0.00

460.000

LB  

0.85000

0290 24 Inch Reinforced Concrete Pipe (Complete In Place) 3.000

0.000

603-01245  
 

3,600.003.000

0.00

3.000

LF  

1,200.00000

0295 36 Inch Reinforced Concrete Pipe (Complete In Place) 8.000

0.000

603-01365  
 

7,680.008.000

0.00

8.000

LF  

960.00000

0300 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02245  
 

0.000.000

0.00

0.000

LF  

270.00000

0305 60x38 Inch Reinforced Concrete Pipe Elliptical (CIP) 313.000

0.000

603-02485  
 

75,120.00313.000

0.00

313.000

LF  

240.00000

0310 24 Inch Reinforced Concrete End Section 1.000

0.000

603-05024  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

0315 36 Inch Reinforced Concrete End Section 0.000

1.000

603-05036  
 

2,200.001.000

2,200.00

1.000

EACH

2,200.00000

0320 30x19 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05124  
 

0.000.000

0.00

0.000

EACH

1,900.00000
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PCN: 20583-BID    ESTIMATE RUN 10/06/2016

PROJECT: IM0253-243                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 60x38 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05148  
 

3,100.001.000

0.00

1.000

EACH

3,100.00000

0330 Inlet Type C (5 Foot) 5.000

0.000

604-00305  
 

13,500.005.000

0.00

6.000

EACH

2,700.00000

0335 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

3,500.001.000

0.00

2.000

EACH

3,500.00000

0340 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

2,600.001.000

0.00

1.000

EACH

2,600.00000

0345 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

3,600.001.000

0.00

1.000

EACH

3,600.00000

0350 Outlet Structure 0.000

0.000

604-20000  
 

0.000.000

0.00

1.000

EACH

11,700.00000

0355 Manhole Slab Base (10 Foot) 3.000

0.000

604-30010  
 

9,300.003.000

0.00

3.000

EACH

3,100.00000

0360 *Guardrail Type 3 (6-3 Post Spacing) 0.000

1,243.000

606-00301  
 

29,832.001,243.000

29,832.00

1,436.000

LF  

24.00000

0365 *Transition Type 3G 0.000

1.000

606-01370  
 

1,600.001.000

1,600.00

2.000

EACH

1,600.00000

0370 *Median Terminal 0.000

2.000

606-01460  
 

9,000.002.000

9,000.00

2.000

EACH

4,500.00000

0375 *End Anchorage (Nonflared) 1.000

1.000

606-02003  
 

4,600.002.000

2,300.00

2.000

EACH

2,300.00000
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PCN: 20583-BID    ESTIMATE RUN 10/06/2016

PROJECT: IM0253-243                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

0.000.000

0.00

18,561.000

LF  

15.00000

0385 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

14.000

EACH

4,200.00000

0390 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

50.000

LF  

10.00000

0395 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

181.000

LF  

14.00000

0400 *Delineator (Flexible) (Square Base) 0.000

0.000

612-00036  
 

0.000.000

0.00

210.000

EACH

100.00000

0405 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

30.000

EACH

87.00000

0410 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

170.000

SF  

15.00000

0415 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

371.000

SF  

18.00000

0420 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

286.000

SF  

22.00000

0425 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

68.000

LF  

87.00000

0430 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

381.000

LF  

11.00000
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PCN: 20583-BID    ESTIMATE RUN 10/06/2016

PROJECT: IM0253-243                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

45.000

EACH

140.00000

0440 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

167.000

LF  

15.00000

0445 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

22.000

EACH

260.00000

0450 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

102.000

LF  

23.00000

0455 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

4.000

EACH

1,500.00000

0460 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

65,780.000

LF  

0.15000

0465 18 Inch Drainage Pipe (Class 7) (Complete In Place) 289.000

0.000

624-27019  
 

20,519.00289.000

0.00

289.000

LF  

71.00000

0470 24 Inch Drainage Pipe (Class 7) (Complete In Place) 9.000

0.000

624-27025  
 

3,060.009.000

0.00

9.000

LF  

340.00000

0475 Construction Surveying 0.700

0.000

625-00000  
 

73,500.000.700

0.00

1.000

L S 

105,000.00000

0476 Const Surveying (Hour) 3.500

0.000

625-00001  
 

525.003.500

0.00

5.000

HOUR

150.00000

0480 *Mobilization 0.600

0.400

626-00000  
 

925,000.001.000

370,000.00

1.000

L S 

925,000.00000
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PCN: 20583-BID    ESTIMATE RUN 10/06/2016

PROJECT: IM0253-243                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *Public Information Services (Tier III) 0.400

0.200

626-01103  
 

12,540.000.600

4,180.00

1.000

L S 

20,900.00000

0490 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

319.000

GAL 

72.00000

0495 *Pavement Marking Paint (Waterborne) 348.630

0.000

627-00011  
 

13,247.94348.630

0.00

700.000

GAL 

38.00000

0500 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

174.000

SF  

29.00000

0505 *Flagging 697.000

145.500

630-00000  
 

18,535.00842.500

3,201.00

1,600.000

HOUR

22.00000

0510 *Traffic Control Inspection 21.000

11.000

630-00007  
 

5,440.0032.000

1,870.00

58.000

DAY 

170.00000

0515 *Traffic Control Management 57.000

16.000

630-00012  
 

49,640.0073.000

10,880.00

210.000

DAY 

680.00000

0516 Added Item (Dollar)/ Price Reduction - Working Time 
Violation

-1,050.000

-2,400.000

900-00006  
 

-3,450.00-3,450.000

-2,400.00

-3,450.000

DOL 

1.00000

0520 *Construction Traffic Sign (Panel Size A) 26.500

0.000

630-80341  
 

1,828.5026.500

0.00

70.000

EACH

69.00000

0525 *Construction Traffic Sign (Panel Size B) 37.000

0.000

630-80342  
 

4,070.0037.000

0.00

77.000

EACH

110.00000

0530 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

600.004.000

0.00

8.000

EACH

150.00000
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PCN: 20583-BID    ESTIMATE RUN 10/06/2016

PROJECT: IM0253-243                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 Portable Message Sign Panel 0.500

0.000

630-80355  
 

3,550.000.500

0.00

1.000

EACH

7,100.00000

0540 *Portable Message Sign Panel 0.500

0.000

630-80355  
 

3,550.000.500

0.00

1.000

EACH

7,100.00000

0545 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.000

630-80357  
 

1,300.001.000

0.00

2.000

EACH

1,300.00000

0550 *Drum Channelizing Device 82.500

73.500

630-80360  
 

4,056.00156.000

1,911.00

440.000

EACH

26.00000

0555 *Drum Channelizing Device (With Light) (Steady Burn) 57.500

0.000

630-80364  
 

2,760.0057.500

0.00

440.000

EACH

48.00000

0560 Concrete Barrier (Temporary) 8,422.000

0.000

630-80370  
 

101,064.008,422.000

0.00

16,844.000

LF  

12.00000

0565 *Traffic Cone 134.000

0.000

630-80380  
 

737.00134.000

0.00

270.000

EACH

5.50000

0570 Impact Attenuator (Temporary) 127.000

36.000

630-85011  
 

3,423.00163.000

756.00

500.000

DAY 

21.00000

0571 Mobile Attenuator 46.000

13.000

630-85041  
 

34,264.2559.000

7,549.75

150.000

DAY 

580.75000

0575 Night Work Lighting 0.360

0.320

632-00000  
 

34,000.000.680

16,000.00

1.000

L S 

50,000.00000

0580 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

300,000.000

F A 

1.00000
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PCN: 20583-BID    ESTIMATE RUN 10/06/2016

PROJECT: IM0253-243                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0590 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

170,000.000

F A 

1.00000

0595 F/A Fuel Cost Adjustment 25,492.160

3,149.330

700-70016  
 

28,641.4928,641.490

3,149.33

60,000.000

F A 

1.00000

0600 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0605 F/A Asphalt Cement Cost Adjustment 60,499.810

42,502.110

700-70019  
 

103,001.92103,001.920

42,502.11

150,000.000

F A 

1.00000

0610 F/A On-The-Job Trainee 0.000

970.500

700-70021  
 

970.50970.500

970.50

3,000.000

HOUR

1.00000

0615 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0620 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 5,477,934.151,730,800.4210,649,512.13CURRENT AMT0200 $ $ $

CAT NO0300 C-17-AS 

0630 *Removal of Asphalt Mat (Planing)(Special) 0.000

0.000

202-00241  
 

0.000.000

0.00

564.000

CY  

16.00000

0635 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

24.000

SY  

200.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:37

CUMULATIVE
AMOUNT

CAT NO0300 C-17-AS 

0640 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

55,000.001.000

0.00

1.000

L S 

55,000.00000

0645 Structure Excavation 198.000

0.000

206-00000  
 

6,930.00198.000

0.00

198.000

CY  

35.00000

0650 Structure Backfill (Class 1) 119.000

0.000

206-00100  
 

10,115.00119.000

0.00

119.000

CY  

85.00000

0655 Structure Backfill (Class 2) 50.000

0.000

206-00200  
 

3,750.0050.000

0.00

50.000

CY  

75.00000

0660 Mechanical Reinforcement of Soil 99.000

0.000

206-00360  
 

5,445.0099.000

0.00

99.000

CY  

55.00000

0665 *Shoring (Area 1) 1.000

0.000

206-01781  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0670 *Shoring (Area 2) 1.000

0.000

206-01782  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0675 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

121.000

TON 

118.00000

0680 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

100.000

LF  

21.00000

0685 Pile Tip 8.000

0.000

502-00460  
 

1,200.008.000

0.00

8.000

EACH

150.00000

0690 *Steel Piling (HP 12x53) 295.500

0.000

502-11253  
 

28,072.50295.500

0.00

295.500

LF  

95.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:37

CUMULATIVE
AMOUNT

CAT NO0300 C-17-AS 

0691 Added Item (Foot)/ 7.300

0.000

900-00012  
 

554.807.300

0.00

7.300

LF  

76.00000

0695 *Drilled Caisson (48 Inch) 60.000

0.000

503-00048  
 

15,600.0060.000

0.00

60.000

LF  

260.00000

0700 *Concrete Slope and Ditch Paving (Reinforced) 39.170

0.000

507-00100  
 

20,368.4039.170

0.00

50.000

CY  

520.00000

0705 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

746.000

SY  

16.00000

0710 *Concrete Class D (Bridge) 102.000

0.000

601-03040  
 

173,400.00102.000

0.00

102.000

CY  

1,700.00000

0711 Added Item (Dollar)/ Pay Factor for Concrete under 
specified strength.

0.000

-2,975.000

900-00006  
 

-2,975.00-2,975.000

-2,975.00

0.000

DOL 

1.00000

0715 Concrete (Patching) 0.000

507.000

601-06150  
 

46,137.00507.000

46,137.00

507.000

SF  

91.00000

0720 *Reinforcing Steel 2,510.000

0.000

602-00000  
 

2,133.502,510.000

0.00

2,510.000

LB  

0.85000

0725 *Reinforcing Steel (Epoxy Coated) 23,835.000

0.000

602-00020  
 

21,451.5023,835.000

0.00

23,835.000

LB  

0.90000

0730 *Bridge Rail Type 10 134.000

0.000

606-11000  
 

25,460.00134.000

0.00

134.000

LF  

190.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:37

CUMULATIVE
AMOUNT

CAT NO0300 C-17-AS 

0735 *Prestressed Concrete Box (Depth Less Than 32 Inches) 553.000

0.000

618-01992  
 

45,346.00553.000

0.00

553.000

SF  

82.00000

CAT 487,988.7043,162.00538,733.30CURRENT AMT0300 $ $ $

CAT NO0301 C-17-AT 

0740 *Removal of Asphalt Mat (Planing)(Special) 0.000

0.000

202-00241  
 

0.000.000

0.00

564.000

CY  

16.00000

0745 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

24.000

SY  

200.00000

0750 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

92.000

TON 

118.00000

0755 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

76.000

LF  

21.00000

0760 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

566.000

SY  

16.00000

CAT 0.000.0035,332.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0765 Field Office (Class 2) 1.000

0.000

620-00002  
 

35,000.001.000

0.00

1.000

EACH

35,000.00000

0770 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

18,000.001.000

0.00

1.000

EACH

18,000.00000

0775 Sanitary Facility 1.000

0.000

620-00020  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

CAT 54,200.000.0054,200.00CURRENT AMT0400 $ $ $

$ 6,020,122.851,773,962.42$11,277,777.43$CURRENT AMTPROJECT TOTAL


